LOCATION B/O EST/ALLOC RE/RADIO
CONTRACT (UNIT) AWD DATE BID OFFICE LOC CONTRACTOR RES ENGR
FEDERAL AID # DESCRIPTION APPR DATE (% +/-) PHONE # ADDRESS PERSONNEL
PROGRAM CODE TYPE OF WORK COMPL DATE % COMPL ADDRESS PHONE REMARKS
ALPINE COUNTY
No Jobs in Alpine County at this time
AMADOR COUNTY
Ama-16-9.3 In Amador Co near Plymouth at various 04/10/07 $ 272,554 Oshita, Stan Richard A Heaps G. MAGSAYO-
10-0L5204 locations 04/18/07 $ 351,000 12-C-12 Electrical Contractor Inc Proj. Mgr
State INSTALL TRAFFIC SIGNALS 05/04/07 $ 238,588 Lodi Const 8909 Florin Road
HB1 - (-12.46%) (209) 333-6928 Sacramento, CA 95829
(45 w.d.) T=82C=86 1110 Kettleman Lane (916) 386-8857
Suite 35
Lodi, CA 95240
Ama-49-14.0/15.2 In Amador Co in and near Sutter Creek 11/07/06 $ 2.185.887 Oshita, Stan Odyssey Landscape Co Inc J. PINNE-
10-049954 0.5 km N, Sutter Creek Bridge to 1.5 km 11/20/06 $ 2,418,000 12-C-12 800 W. Eight Mile Road Proj. Mgr.
State S/O Amador Creek 12/26/06 $ 1,925,803 Lodi Const Stockton, CA 95209 PLANT
RIP HIGHWAY PLANTING AND IRRIGATION - (+11.90 %) (209) 333-6928 (209) 952-9752 ESTABLISHMENT
SYSTEM (1030 w.d.) T=0C=0 1110 Kettleman Lane PERIOD
Suite 35
Lodi, CA 95240
Ama-88-11.9 In Amador Co near lone at Jackson 06/28/05 $ 117192 Oshita, Stan Watkin Bortolussi, Inc. W. ZINKE-
10-1A6714 Valley Road 08/10/05 $ 133,000 12-C-12 77 Larkspur Street Proj. Mgr.
ACSTPH-P088(047)E MITIGATION/HIGHWAY PLANTING 08/24/05 $ 156,164 Lodi Const San Rafael, CA 94901 PLANT
HB1 - (+33.25 %) (209) 333-6928 (415) 453-4691 ESTABLISHMENT
(790 w.d.) T=0C= 0 1110 Kettleman Lane PERIOD
Suite 35
Lodi, CA 95240
Ama-88-23.0/24.1,36.2/37.8 In Amador Co in Jackson, 0.4 km w/o 03/29/05 $ 356,000 Oshita, Stan Martin General Engineering Inc ~ A. MANGINDIN-
10-0L2504 Pitt Street to 0.2 km e/o Court St and 04/21/05 $ 12-C-12 133 Canyon Rim Drive Proj. Mgr.
State at Pine Grove, 0.3 km w/o Ridge Rd to 05/02/05 $ 269,735 Lodi Const Folsom, CA 95630 PLANT
HM1 0.2 km w/o Hill Top St - (-24.23 %) (209) 333-6928 (916) 989-8187 ESTABLISHMENT
RESURFACE WITH AC (25 w.d.) T=96 C=93 1110 Kettleman Lane PERIOD
Suite 35
Lodi, CA 95240
CALAVERAS COUNTY
Cal-4-R33.7/R37.4 In Calaveras Co in Angels Camp, North 07/24/07 $29,210,238 Singh, Shivinder Teichert Const G. MAGSAYO-
10-362504 Junction Route 49 to 0.9 km of Rolleri 08/10/07 $26,910,000 12-C-49 P O Box 1118 Proj. Mgr.
State Bypass Rd 09/07/07 $23,823,107 Angels Camp Const Stockton, CA 95201-1118
CONSTRUCT HIGHWAY AND CONCRETE - (-18.44 %) (209) 736-6910 (209-983-2300
BRIDGES (600 w.d.) T=0C=0 MAIL: P O Box 280
Angels Camp, CA
Cal-4-37.3/37.7 In Calaveras County at Avery, Moran Rd 10/03/07 $ 512,390 Rice, Cliff Teichert Construction T. DUDLEY-
10-0C9804 to 0.2 km E/O Avery Hotel Rd 10/16/07 $ 572,000 12-C-3 P. O.Box 1118 Proj. Mgr.
State CONSTRUCT LEFT TURN LANE 11/07/07 $ 383,038 Lodi Const Stockton, CA 95201-1118
HB4N - (-25.24 %) (209) 333-6922 (209) 983-2300
(35w.d.) T=0C=0 1110 Kettleman Lane
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CONTRACT (UNIT) AWD DATE BID OFFICE LOC CONTRACTOR RES ENGR
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MARIPOSA COUNTY
Mpa-49-19.3/19.9 In Mariposa Co on Rte 49 at the intersection 12/05/06 $ 2,144,002 Jakhar, Hassan Teichert Const H. KASSIS-
10-1A9304 of Darrah Rd (KP 19.3/19.9) 12/15/06 $ 2,500,000 12-C-56 P O Box 3367 Proj. Mgr.
ACSTPH-P049(139)E LEFT/RIGHT TURN 01/11/07 $ 1,558,000 Merced Const Turlock, CA 95381
HA21 CHANNELIZATION - (-27.40 %) (209) 724-9096 (209) 632-6600
(375 w.d.) T=0 C=0 107 Heron Way
MAIL: P O Box 311
Merced, CA 95341-0311
Mpa,Tuo-49,120-71.9,R63.5 In Mariposa and Tuolumne Cos at and 08/14/07 $ 731,000 Jakhar, Hassan George Reed Inc COMPLETED
10-0Q3904 near Coulterville on Greeley Hill Rd and 08/23/07 $ 800,000 12-C-56 P O Box 548
State Smith Station Rd, Route 49 to Route 120 - $ 525,687 Merced Const Sonora, CA 95370
HA23 REPLACE AC SURFACING 11/30/07 (- 28.09 %) (209) 724-9096 (209) 984-5202
(25w.d.) T=100 C=100 107 Heron Way
MAIL: P O Box 311
Merced, CA 95341-0311
MERCED COUNTY
Mer-5-0.0/32.5 In Fresno and Merced Cos near Santa 06/27/07 $27,663,175 Uppal, Gurdip George Reed, Inc R. GUPTA-
10-ON1504 Nella, Mess Avenue OC to Stanislaus 07/09/07 $29,900,000 12-C-83 P O Box 4760 Proj. Mgr.
ACIM-005-5(134)E County Line 07/27/07 $22,983,597 Merced Const Modesto, CA 95352
HA22 RESURFACE ROADWAY - (-16.92 %) (209) 924-9505 (209) 523-0734
(120 w.d.) T=3C=8 107 Heron Way
MAIL: P O Box 311
Merced, CA 95341
Mer-33-16.4/16.4 In Merced Co in Santa Nella at Rte 33 10/02/07 $ 437,655 Virk, Kewal Teichert Const T. DUDLEY-
10-0L0504 and 5 Separation 10/16/07 $ 12-C-80 P O Box 3367 Proj. Mgr.
State CONSTRUCT RIGHT TURN LANE 11/07/07 $ 288,606 Merced Const Turlock, CA 95381
HB4N - (-34.06 %) (209) 724-9097 (209) 632-6600
(75 w.d.) T=0C=0 107 Heron Way
MAIL: P O Box 311
Merced, CA 95341
Mer-59-26.9/27.5 In Merced Co about 18 km N/O Merced, 09/12/07 $ 8,033,764 Virk, Kewal C C Myers, Inc. R. GUPTA-
10-1A0704 0.5 km S to 0.5 km N/O Merced River 09/25/07 $ 8,630,000 12-C-80 P. O. Box 2948 Proj. Mgr.
ACSTP-S059(047)E BR 10/24/07 $ 6,434,254 Merced Const Rancho Cordova, CA 95741-2948
HA21 REPLACE BRIDGE - (-19.29 %) (209) 724-9097 (916) 635-9370
(375 w.d.) T=0C=0 107 Heron Way Oor
MAIL: P O Box 311 3125 N. Corral Hollow Rd
Merced, CA 95341-0311 Tracy, CA 95304
(209) 835-3110
Mer-99-15.4 In Merced Co in Merced at R Street and 05/08/07 $ 306,971 Sirang, Sam TDS Engineering COMPLETED
10-0M1904 13" Street Intersection 05/21/07 $ 317,000 12-C-32 2899 Agoura Rd, Ste 171
State INSTALL OVERHEAD SIGN 06/06/07 $ 254,848 Merced Const Westlake Village, CA 91361
HB4N 11/08/07 ( -16.98 %) (209) 924-9072 (805) 371-4639
( 30w.d.) T=100 C=100 107 Heron Way
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CONTRACT (UNIT) AWD DATE BID OFFICE LOC CONTRACTOR RES ENGR
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Mer-99-16.4/20.6 In Merced Co, McHenry Road to 0.4 10/05/05 $ 44,838,857 Virk, Kewal Granite Constr Co P. JEMERIGBE-
10-363114 km W/O Childs Avenue O/C 11/10/05 $ 49,391,000 12-C-80 P O Box 50085 Proj. Mgr.
ACNH-P099 (493)E CONSTRUCT FREEWAY AND 11/28/05 $ 68,879,629 Merced Const Watsonville, CA 95077
RIP BRIDGES - (+53.62 %) (209) 724-9097 (831) 724-1011
(550 w.d.) T=80C=99 107 Heron Way
MAIL: P O Box 311
Merced, CA 95341
Mer-99-24.5/26.1 In Merced Co in Merced, O Street UC 10/26/05 $ 981,060 Echeveste, Victor Watkin & Bortolussi Inc L.
MARQUEZ-
10-482314 to 0.5 ikm N/O V Street 01/06/06 $ 934,000 12-C-82 77 Larkspur Proj. Mgr.
ACNH-P099(477)E HIGHWAY PLANTING & IRRIGATION 01/17/06 $ 1,270,282 Merced Const San Rafael, CA 94901
HA25 SYSTEM - (+58.58 %) (209) 726-5485 (415) 453-4691
(875 w.d.) T=13C=85 1801 Motel Drive
MAIL: P O Box 311
Merced, CA 95341-0311
Mer-99-R28.7/R305., In Merced Co in and near Livingston and 03/06/07 $ 208,500 Jakhar, Hassan Forster & Kroeger A. MANGINDIN-
R33.1/R34.4 Delhi at various locations 03/14/07 $ 12-C-56 Landscape Mtc Inc Proj. Mgr.
10-0A1364 ESTABLISH EXISTING PLANTING - $ 239,000 Merced Const 15 Library Place
State - ( +14.63 %) (209) 724-9096 San Anselmo, CA
(250 w.d.) T=58 C=60 107 Heron Way (415) 456-6684
MAIL: P O Box 311
Merced, CA 95341-0311
Mer-99-42.7/R46.3 In Merced Co near Livingston on Rte 99, 09/27/05 $21,530,555 Hashemyan, Sayed Agee Construction Corp P. JEMERIGBE-
10-3169E4 0.4 km S/O Arena Way to 0.4 km S/O 11/07/05 $23,465,000 12-C-81 P O Box 629 Proj. Mgr.
ACNH-P099(487)E Hammatt Avenue 11/18/05 $24,474,345 Golden State Const Clovis, CA 93613
P CONSTRUCT FREEWAY, INTERCHANGE - (+13.67 %) (209) 656-1845 (550) 299-3290
BRIDGES AND LOCAL ROADS (450 w.d.) T=90 C=89 490 S Golden State Blvd
MAIL: P O Box 1863
Turlock, CA 95381-1863
Mer-140-27.0/30.2 In Merced Co near Merced, McSwain 01/29/03 $ 2,195,000 Virk, Kewal W. Jaxon Baker D. MENDOZA-
10-0A5804 Rd to 1.2 km E/O Applegate Rd 02/13/03 $ 2,450,000 Merced Const P O Box 994248 Proj. Mgr.
ACSTP-P140(027)E AC OVERLAY 02/25/03 $ 2,316,229 (209) 724-9097 Redding, CA 96099-4248
HA22 - ( +5.52 %) 107 Heron Way (530) 241-1086
(75 w.d.) T=99 C=99 MAIL: P O Box 311
Merced, CA 95341
Mer-152-25.3 In Merced Co near Los Banos at Delta 05/09/07 $ 369,070 Uppal, Gurdip Granite Const Company T. DUDLEY
10-0M7204 Rd 05/16/07 $ 409,000 12-C-83 P O Box 50085 Proj. Mgr.
State TURN CHANNELIZATION 06/14/07 $ 275,999 Merced Const Watsonville, CA 95077
HB4N - ( -25.22 %) (209) 724-9505 (831) 724-1011
(30w.d.) T=0C=0 107 Heron Way
MAIL: P O Box 311
Merced, CA 95341
Mer-165-34.4 In Merced Co in Hilmar at August 10/03/07 $ 514,155 Virk, Kewal Teichert Const T. DUDLEY-
10-0C5704 Avenue 10/19/07 $ 329,000 12-C-80 P O Box 3367 Proj. Mgr.
ACSTPHG-P165(007)E INSTALL TRAFFIC SIGNALS 11/14/07 $ 423,236 Merced Const Turlock, CA 95381-3367
STPL-6210(005) - (-17.68 %) (209) 724-9097 (209) 532-6600
HB1 (60 w.d.) T=0C=0 107 Heron Way
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FEDERAL AID # DESCRIPTION APPR DATE (% +I-) PHONE # ADDRESS PERSONNEL
PROGRAM CODE TYPE OF WORK COMPL DATE % COMPL ADDRESS PHONE REMARKS
SAN JOAQUIN COUNTY
SJ-5-R22.4/R25.1 In San Joaquin Co on Route 5, 0.1 km N/O 09/12/06 $12,377,596 Deol, Harminder Nehemiah Const Inc K. SHERIDAN-
10-3A1204 Paradise Cut Overflow Bridge to 0.7 km 11/10/06 $ 8,511,000 12-C-62 4790 E. 2™ Street Proj. Mgr.
State N/O Route 120 NB Onramp 11/30/06 $12,970,164 Lodi Const Benecia, CA 94501
TCRP WIDEN ROADWAY AND BRIDGES - (+4.29 %) (209) 333-6930 (707) 746-6870
(500 w.d.) T=44 C=67 1110 Kettleman Lane
Suite 35
Lodi, CA 95240
SJ-5-R22.7 In San Joaquin Co in and near Stockton 08/07/07 $ 454,811 Singh, Manjit Richard A. Heaps Elec ContInc  G. MAGSAYO-
10-0M7104 at French Camp Rd UC 08/15/07 $ 614,000 12-C-8 8909 Florin Road Proj- Mgr.
State INSTALL TRAFFIC SIGNALS 09/10/07 $ 316,629 Lodi Const Sacramento, CA 95829
HB1 - (-30.38 %) (209) 333-6924 (916) 386-8857
(40 w.d.) T=0C=0 1110 W Kettleman Lane
Suite 35
Lodi, CA 95240
SJ-12-22.0 In San Joaquin Co near Lodi 07/24/07 $ 250,735 Bajwa, Jaswinder Amland T. DUDLEY-
10-0L3904 at Davis Road 08/28/07 $ 151,000 12-C-65 3168 Knights Bridge Rd Proj. Mgr.
ACSTHG-P012(097)E INSTALL NEW SIGNALS - $ 222,425 Waterfront Const San Jose, CA 95132
STPLH-6210(004) - (-11.29 %) (209) 942-6098 (408) 929-3949
(45 w.d.) T=0C=0 611 San Juan Avenue
Stockton, CA 95203
SJ-26-24.6/25.6 In San Joaquin Co near Bellota, 04/12/06 $ 2,731,513 Gutierrez, Nomer Granite Construction Co H. KASSIS-
10-499004 Calaveras River Bridge to 1.5 km 05/18/06 $ 3,039,000 12-C-15 P O Box 50085 Proj. Mgr.
ACSTP-P026(022)E W/O Duck Creek Bridge 05/31/06 $ 2,079,529 Waterfront Const Watsonville, CA 95077 PLANT
HB1 REALIGN CURVES - (- 23.87 %) (209) 942-6160 (831) 724-1011 ESTABLISHMENT
(870 w.d.) T=83 C=96 611 San Juan Street PERIOD
Stockton, CA 95203
SJ-88-9.6 In San Joaquin Co near Lockeford 10/02/07 $ 492,387 Gutierrez, Nomer Teichert Cont T. DUDLEY-
10-0J3904 at Harney Lane 10/17/07 $ 396,000 12-C-15 P O Box 3367 Proj. Mgr.
ACSTPH-P088(048)E RESURFACE HIGHWAY W/ 11/07/07 $ 358,494 Waterfront Const Turlock, CA 95381-3367
STPL-6210(006) RUBBERIZED AC (TYPE O) - (-25.68 %) (209) 942-6160 (209) 632-6600
HB1 (50 w.d.) T=0C=0 611 San Juan Street
Stockton, CA 95203
SJ-99-1.7 In San Joaquin Co in Ripon at 06/06/06 $ 442,835 Gutierrez, Nomer Tennyson Electric Inc W. ZINKE-
10-0K8104 Milgeo Avenue Overcrossing 06/23/06 $ 12-C-15 7275 National Drive Proj. Mgr.
OTS-000C-(283) CHANGEABLE MESSAGE 07/14/06 $ 596,673 Waterfront Const Livermore, CA 94550
HB4N SIGN - (+34.74 %) (209) 942-6160 (925) 606-1038
(310 w.d.) T=52C=94 611 San Juan Street
Stockton, CA 95203
SJ-99-14.1/15.0 In San Joaquin Co in and near Stockton 03/27/02 $21,498,000 Castillo, Mario Viking DSS A Joint Venture T. SINGH-
10-1A7004 0.9 km S to 1.1 km N/O Arch Rd OC 05/13/02 $23,500,000 12-C-35 11050 D Folsom Blvd Proj. Mgr.
ACNH-P099(429)E CONSTRUCT INTERCHANGE 05/28/02 $23,617,183 Waterfront Const Rancho Cordova, CA 95670 PLANT
STPL-6210(001) - (+9.86 %) (209) 941-1926 (916) 852-5530 ESTABLISHMENT
HE11 (1050 w.d.) T=100 C=95 611 San Juan Street PERIOD
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CONTRACT (UNIT) AWD DATE BID OFFICE LOC CONTRACTOR RES ENGR
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SJ-99-25.4/29.0 In San Joaquin Co near Lodi from 06/27/06 $12,973,263 Castillo, Mario R and L Brosamer Inc H. KASSIS-
10-0F3004 Eight Mile Road OC to So Lodi OC 06/30/06 $13,403,000 12-C-35 1777 Oakland Blvd Proj. Mgr.
ACSTPHG-P009(502)E CONSTRUCT CONCRETE 07/12/06 $10,160,175 Waterfront Const Suite 300
HB1 MEDIAN BARRIER - (-21.68 %) (209) 941-1926 Walnut Creek, CA 94596
(250 w.d.) T=88C=95 611 San Juan Street (925) 627-1700
Stockton, CA 95203
SJ-205-R3.0/R13.6 In San Joaquin Co in and near Tracy 01/31/06 $ 79,767,903 Blum, Alfred OC Jones CC Myers K. SHERIDAN-
10-300164 at var locs 03/28/06 $ 91,677,000 12-C-7 A Joint Venture Proj. Mgr.
ACNHI-X077(014)N WIDEN FREEWAY AND BRIDGES 04/12/06- $ 75,976,376 Paradise Const 1520 Fourth Street
HB4C - (-475 %) (209) 221-6584 Berkeley, CA 94710
(1015 w.d.) T=45C=58 157 Sloan Court, Suite B (510) 526-3424
Tracy, CA 95304
SJ-5,205-16.4/38.1, In San Joaquin County in and near 10/31/07 $ 1,915,000 Deol, Harminder Royal Electic Co 1. AKUVA-
1.2/13.4 Tracy, Lathrop and Stockton 11/09/07 $ 2,059,000 12-C-62 P O Box 231430 Proj. Mgr.
10-0S0404 INSTALL MICROWAVE VEHICLE 12/05/07 $ 1,454,040 Lodi Const Sacramento, CA 95823
State DETECTION SYSTEM - ( -24.07 %) (209) 333-6930 (916) 428-0286\
HB4N (65w.d.) T=0C=0 1110 W Kettleman Lane
Lodi, CA 95240
SJ,Ala-205,580-10.0/0.4, In Alameda and San Joaquin Cos 06/14/06 $21,133,678 Marquez, Pam DeSilva Gates, MCM K. SHERIDAN-
24.5/24.7,0.0/R4.0 near Tracy at various locations 06/29/06 $24,271,000 12-C-13 A Joint Venture Proj. Mgr.
04-470804 CONSTRUCT TRUCK 07/17/06 $18,888,606 Paradise Const P O Box 2909
State BYPASS - ( -10.62 %) (209) 221-6586 Dublin, CA 94568
HB4C (590 w.d.) T=39C=73 157 Sloan Court, Suite B (925) 829-9220
Tracy, CA 95304
STANISLAUS COUNTY
Sta-99-R9.9/R15.0 In Stanislaus Co in and near Modesto 01/10/06 $ 3,628,435 Sutti, Renee Watkin & Bortolussi Inc A. BRAR-
10-0F7204 and Ceres, 0.2 km S/O Pine St OC to 02/06/06 $ 4,017,000 12-C-41 Forster & Kroeger Landscape Proj. Mgr.
ACNH-P099(500)E Tuolumne River Bridge 02/22/06 $ 3,978,370 Golden State Const Maintenance Inc
HA25 PLANTING AND IRRIGATION - ( +9.64 %) (209) 667-1147 77 Larkspur Street
(1060 w.d.) T=29C=74 490 S Golden State Blvd San Rafael, CA 94901-4886
MAIL: P O Box 1863 (415)453-4691
Turlock, CA 95380
Sta-99-R10.3/R12.3 In Stanislaus Co in and near Ceres, 10/23/07 $ 2,736,875 Onochie, Richard Teichert Construction T. SINGH-
10-0L6404 Mitchell Rd OC to 0.3 km N/O Whitmore 11/08/07 $ 12-C-9 P O Box 3367 Proj. Mgr.
OTS--() Ave OC 11/30/07 $ 2,461,011 Waterfront Const Turlock, CA 95381
HB1 CONSTRUCT CONCRETE MEDIAN - (-10.08 %) (209) 479-3650 (209) 632-6600
BARRIER (105w.d.) T=0C=0 611 San Juan Avenue
Stockton, CA 95203
Sta-99-R15.0/R16.5 In Stanislaus Co in and near Modesto, 08/14/07 $ 2,426,227 Rashid, Obaidullah Odyssey Landscaping Co Inc N. ABD’ALLAH-
10-0F7304 Tuolumne River CR to 0.7 km N/O Rte 09/18/07 $ 2,746,000 12-C-111 800 W Eight Mile Rd Proj. Mgr.
State 219 and 99 Separation 10/06/07 $ 1,803,824 Waterfront Const Stockton, CA 95209
HA25 PLANTING AND IRRIGATION - (- 25.65 %) (209) 941-1915 (209) 952-9752
(1100 w.d.) T=0C=0 611 San Juan Avenue
Stockton, CA 95203
Sta-108-31.5 In Stanislaus Co in Riverbank at Jackson 11/14/07 - Onochie, Richard PENDING F. ONG-
10-0H0304 Avenue - $ 396,000 12-C-9 Proj. Mgr.
ACSTPH-P108 (042)E INSTALL SIGNAL - - Waterfront Const
STPL-6210-(007) - ( %) (209) 948-7242
HB1 ( w.d.) T=0C=0 611 San Juan Avenue
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TUOLUMNE COUNTY
Tuo-108-3.5/4.2 In Tuolumne Co near Sonora from 11/14/07 - Onochie, Richard PENDING T. SINGH
10-0L6004 Edgemont Acres Road to Standard - $ 1,033,000 12-C-9 Proj. Mgr.
ACSTPE-P108 (043)E Road - - Waterfront Const
STPL-5932-(042) CONSTRUCT BIKEWAY - ( %) (209) 948-7242
1P ( w.d.) T=0C=0 611 San Juan Avenue
Stockton, CA 95203

Mpa,Tuo-49,120-71.9,R63.5 In Mariposa and Tuolumne Cos at and 08/14/07 $ 731,000 Jakhar, Hassan George Reed Inc COMPLETED
10-0Q3904 near Coulterville on Greeley Hill Rd and 08/23/07 $ 800,000 12-C-56 P O Box 548
State Smith Station Rd, Route 49 to Route 120 - $ 525,687 Merced Const Sonora, CA 95370
HA23 REPLACE AC SURFACING 11/30/07 (-28.09 %) (209) 724-9096 (209) 984-5202

(25 w.d.) T=100 C=100 107 Heron Way
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MINOR CONTRACTS

CONTRACT RESIDENT CO., RTE,, #OF BID
E.A. NO. ENGINEER POST MILE DESCRIPTION CONTRACTOR DAYS AMOUNT COMMENTS

0C3805 10A0240 R. Sutti Sta-108 Place Curb Ramp & Relocate Lee Wilson Electric 10 $ 14,088.00 COMPLETED 9/??/00
0E3205 10A0281 R. Sutti Sta-33-3.0/3.6 KP Install Flashing Warning & Stop Beacons Mike Brown Elect. 25 $51,239.00 APPROVED 10/19/99
O0E4005  10A0282 R. Sutti Sta-108-3.0 KP Open Graded Overlay Mike Brown Elect. 20 $ 46,777.00 APPROVED 04/18/00
0E3505  10A0292 R. Sutti Sta-108-59.7 KP Place O.G. Asphalt Concrete Overlay Granite Const. Co. 20 $ 54,450.00 APPROVED 06/15/00
0E4305 10A0315 H. Deol Tuo0-49-16.4,37.5,40.7 KP Replace Culv, Const Inlet Cimarron Constr 25 $ 86,044.00 APPROVED 09/21/00
OE3305 10A0335 N. Gutierrez Sta-99-R26.9/R27.0 KP Place O.G. AC @ Kansas Ave Martin Bros. Const. 20 $52,622.50 APPROVED 10/18/00
O0F3405  10A0336 V. Echeveste Mer-99-23.2/23.5,24.0 (KP) Place AC Dike Cimarron Constr. 10 $ 24,220.00 APPROVED 11/3/00
0F6205  10A0339 V. Echeveste Mer-99-25.9/26.4 (KP) Place Raised Thermoplastic T/S Central Striping 10 $ 17,000.00 APPROVED 12/1/00
0F8905  10A0341 H. Deol Tuo-120-R2.5/R3.1 (KP) Place Raised Thermoplastic T/S Chrisp Co. 10 $ 16,050.00 APPROVED 12/6/00
0F3205 10A0347 R. Sutti Sta-108-50.9/51.0 KP Place Storm Drain System Robert J Frank Const 5 $ 29,243.00 APPROVED 12/14/00
0F4005  10A0354 R. Sutti Mpa-49-20.4/22.5 KP Chain Control/Turnout Robert J Frank Const 15 $ 4,850.00 APPROVED 02/28/01
0F6105  10A0359 M. Singh SJ-99-9.0 Place Rubberized AC George Reed 20 $58,732.00 APPROVED 03/15/01
OF5505  10A0372 V. Echeveste Mer-165-25.7/31.5,36.9/41.0 Raised Profile Thermoplastic Stripe Chrisp Co. 10 $ 69,505.00 APPROVED 4/24/01
0F6705  10A0374 N. Gutierrez Sta-120-6.3 KP Replace Traffic Stripe Central Striping 15 $12,809.50 APPROVED 5/8/01
0E9105 10A0380 R. Sutti Mpa-140-28.2/28.7 Chain Control Turnout Robert Frank Const 15 $ 36,750.00 APPROVED 5/2/01
3A1705 10A0383 H. Deol Tuo-108-10.8,11.9,15.0 Install EMS & HAR, Var. Loc 20 $98,322.00 APPROVED 5/25/01
0G4005 10A0386 K. Virk Mer-152-34.1 Raised Curb Median BDS Construction 10 $ 15,850.00 APPROVED 5/23/01
0F9005  10A0387 V. Echeveste Mer-59-23.9 (KP) Place Open Graded AC Granite Constr. 20 $ 44,630.00 APPROVED 5/24/01
0F6605  10A0390 N. Gutierrez Sta-132-2.3 Install Flash. Beacons & Lighting TDS Engineering 30 $42,879.00 APPROVED 5/25/01
0F4405  10A0403 A. Araica Cal-49-9.2/9.6 Flash. Beacons & Lighting TDS Engineering 30 $41,574.00 APPROVED 6/7/01
0HO0805  10A0425 L. Torres Cal-26-54.2 Install Luminaires TDS Engineering 30 $ 33,253.00 APPROVED 12/28/01
0F4305 10A0440 L. Torres Mer-99-32.9 Install Luminaires Elston Construction 30 $24,934.00 APPROVED 2/22/02
OF7005  10A0448 L. Torres Sta-108-53.7 Install Luminaires TDS Engineering 30 $ 25,087.00 AWARDED 4/23/02
O0H5805  10A0457 H. Deol Mer-99-29.9/31.4 (KP) Place rumble strips Standard Engineering 10 $ 80,469.00 AWARDED 5/24/02
0G8505 10A0458 V. Echeveste Mer-59-22.7/23.7 Replace curb, gutter, sidewalk & driveway BDS Construction 15 $ 39,940.00 APPROVED 6/7/02
0E1405  10A0459 R. Sutti Tuo-108-6.9/9.4 Place Thermoplastic Traffic Stripe Chrisp Company 10 $ 88,500.00 APPROVED 06/27/02
0H0905  10A0470 A. Araica Ama-49-9.8 Install Flashing Beacons Elston Construction 15 $ 24,400.00 APPROVED 10/22/02
0J2605 10A0504 N, Guttierrez Sta-99-R26.4/M29.5 Install Modular Guidance System (MGS) =~ ---=--=-mmmmmmmmmmeeneee 15 e B/O 12/05/02
0J8805 10A0505 (EFA) Pending Mer-165-KP45.8 Replace CSP Machado’s Backhoe N/A $ 40,000.00 E.F.A.
0J1105 10A0512 B. Paul SJ-4-R30.7 Install OH Flash. Beacons TDS Engineering 10 $23,582.00 APPROVED 03/17/03
0H6205  10A0530 A. Blum Tuo-49-33.6 Rock & Shrub Removal Robert Frank Const 10 $ 30,000.00 APPROVED 07/14/03
0K7305  10A0582 J. Yanguba SJ-99-27.0/27.6 Remove Trees Robert Frank Const 10 $ 35,200.00 APPROVED 03/10/04
0K6205  10A0588 J. Yanguba SJ-120-R1.1/R2.1 Install Rumble Strip CA Grinding Specialties

DBA: Austin Enterprise 10 $ 18,622.00 APPROVED 03/30/04
0G5205 10A0592 J. Yanguba SJ-99-10.8/11.6 Install Rumble Strip CA Grinding Specialties

DBA Austin Enterprise 10 $18,622.00 APPROVED 03/30/04
0K7405  10A0599 J. Yanguba SJ-99-30.9/32.7 Remove Trees Truegreen Landcare 15 $ 34,028.00 APPROVED 07/14/04
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MINOR CONTRACTS (Continued)

CONTRACT RESIDENT CO., RTE,, #OF BID
E.A. NO. ENGINEER POST MILE DESCRIPTION CONTRACTOR DAYS AMOUNT COMMENTS
0L3605  10A0653 K. Virk Mer-152-R0.8/R1.6 Install Profiled Thermo Traffic Stripe Chrisp Company 5 $ 15,800.00 APPROVED: 12/21/04
0K5005  10A0675 H. Deol Sta-4-6.8/7.5 Flashing Beacons Clayborn Cont Grp. 20 $ 72,994.00 APPROVED: 01/13/05
0L6205 10A0677 K. Virk Mer-152-R21.1 Cold Plane & Replace AC Granite Const. 10 $ 66,399.00 APPROVED: 03/15/05
0M7305 10A0686 (E.F.A) K. Virk Mer-152-0.8/ Repair Slope Cimmarron Inc. 5 $100,000.00 APPROVED: 01/05/05
0J8505  10A0700 P. Marquez Sta-99-R35.4/R37.4 Highway Planting Watkin & Bortolussi 330 $119,950.00
APPROVED: 08/18/05
0L1805  10A0701 H. Deol Sta-120-5.8 Flashing Beacons Columbia Electric Inc 10 $ 40,520.00 APPROVED: 07/01/05
0M5905  10A0720 (Maint. B. Paul District Office Seal Coat Parking Lot Asphalt Maint. Co. 60 $74,999.99 APPROVED: 07/06/05
Contract)
0M6805  10A0746 D. Small SJ-5721 Upgrade Washrack at the Stockton yard
Maintenance Station in SJ County Clayborn ContractGroup 65 $87,782.00 APPROVED:
11/10/05
ON2205  10A0749 A. Blum Tuo-108-KP R3.8 AC Surfacing Cimarron, Inc. 5 $ 33,099.75 APPROVED:
01/27/06
0M6105 10A0751 A. Blum SJ-5-63.2/65.0 Install Shoulder Rumble Strip Calif. Grinding Specialty 10 $ 20,655.00 APPROVED 02/02/06
0M1805 10A0766 O. Rashid SJ-5,99-79.5/80.0,9.3/10.5 (NB) Replace Exist. Fence Arrow Fencing 15 $55,038.00 APPROVED:
03/06/06
ON5205 10A0769 H. Deol Sta-33-21.2 Replace Culvert Cunningham & Sons 5 $50,000.00 APPROVED: 01/14/06
0M6405 10A0774 0. Rashid SJ-5-KP23.8/R26.6 Remove and Install Fence Arrow Fencing 20 $ 76,184.00 APPROVED: 04/10/06
ONO701  10A0779 B. Paul SJ-88-KP 22.3 Extend Existing Drainage System Cunningham & Sons 10 $ 55,432.00 APPROVED:
06/23/06
ON7105 10A0782 H. Deol Sta-99-15.7 PM Repair Drainage & Side Slope Cunningham & Sons 9 $120,000.00 APPROVED: 2/08/06
0M3505 10A0807 R. Sutti Sta-5-Var Install V-ditch Goodwin Const Inc 15 $ 78,800.00 APPROVED: 06/30/06
0L6605  10A0808 M. Bush SJ-26-16.5/17.1 Install Flashing Warning Beacons Tennyson Electric Inc 20 $ 106,994.00 APPROVED: 08/01/06
0K6505  10A0809 C. Rice Tuo-108-R18.6/R19.0 Install Flashing Beacons & Lighting Tennyson Electric Inc 20 $ 94,750.00
APPROVED: 08/01/06
0M5205 10A0810 R. Sutti Sta-5-Var Install V-ditch Cunningham & Sons 15 $ 110,565.00 APPROVED:
07/13/06
0L6505  10A0814 H. Deol Mer-140-57.5 Modify Truck Turning Radius ~ —eemmmmmem e 10 e BIDS OPEN: 05/24/06
OEO0805  10A0815 C. Rice Tuo,Mpa-49-8.4, 48.4 Replace & Repair Culverts Cunningham & Sons 20 $ 59,660.00 APPROVED: 07/13/06
ON5405  10A0817 M. DeLaCruz Cal-4-L5726 Remove Underground Storage Tanks Geocon Consultants 20 $ 38,509.00 APPROVED: 6/30/06
0J8705 10A0821 R. Sutti Sta-33-10.8 Install Flashing Beacons & Lighting Heaps Electrical 20 $ 64,390.00
APPROVED: 6/30/06
ON9604 10A0828 C. Rice Tuo-120-T39.8 Drainage Cimmaron, Inc. 20 $1,000,000.00 APPROVED: 05/05/06
ON9205  10A0839 A. Sidhu SJ-99-21.6 (PM) Restore Elect Service @ Pump Stations Collins Electric 15 $ 20,000.00 APPROVED: 6/24/06
0P4404  10A0847 B. Nijjar Mpa-140 Temp Bridges & Detour Teichert Const 160 $10,000,000.00 APPROVED: 8/23/06
OP7704 H. Deol Tuo0-120-40.0/48.0 (KP) Curve Improvements e $2,500,000.00
0M5605 M. Bush SJ-5506 Paint District Office Buildings = —emmemmemmmmmrmemeees e
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0P7205  10A0858 S. Oshita Ama-49-13.8 (PM) Restore Culvert Robert J. Frank Const 5 $60,000.00 APPROVED: 10/16/06
ON4905  10A0892 M. DeLaCruz Alp-4,89-Various Treat Bridge Decks/Methacrylate Contractors Chemical 15 $47,236.00 APPROVED 06/05/07
0P4205  10A0902 M. DeLaCruz Cal-49-PM 7.5 Reconstruct Shoulder Newport Grading 10 $46,155.00 APPROVED 06/19/07
OF4505  10A0903 S. Oshita Ama-104-KP R5.8/R7.4 Replace R/w Fence Arrow Fencing 15 $54,350.00 APRROVED 06/11/07
ON9705  10A0908 M. Castillo SJ-5,12-Various Relocate/Install Extinguishable Message Elston Construction 25 $60,605.00 APPROVED 06/11/07
0M9905  10A0909 O. Rashid Sta-132-KP 25.8 Install In-Road Warning Lights Tennyson Electric 20 $78,771.00 APPROVED 08/10/07
0M0205  10A0910 N/A SJ-5271 Install HAR System No Bids 15 e BIDS OPEN 05/16/07
MINOR CONTRACTS (Continued)
CONTRACT RESIDENT CO., RTE,, #OF BID
E.A. NO. ENGINEER POST MILE DESCRIPTION CONTRACTOR DAYS AMOUNT COMMENTS
0M9105 10A0911 H. Jakhar Tuo-120-KP52.6/R53.9 Install Flashing Warning Beacons Freeway Electric 20 $118,118.00
APPROVED 6/27/07
0P6605  10A0912 K. Bonnetti SJ-580-Various Install V-ditch (lined) Cunningham & Sons 15 $84,011.00 APPROVED 8/15/07
0Q2405 10A0913 O. Rashid Tuo-108-KP R4.5 Place Rock Slope Protection On Grade Contracting 10 $93,593.50 COMPLETED 11/2/07
0Q5605  10A0920 B. Paul SJ-5-25.3/30.0 PM Replace PCC Slabs CEC, Inc. 10 $131,000.00 APPROVED 05/04/07
0Q8705  10A0932 PENDING Mer-165-PM 7.5/8.5 Replace AC Surfacing Teichert Const 10 $131,000.00 APPROVED 8/8/07
0Q0905  10A0948 R. Sutti SJ-580-13.7/15.3 Replace R/IW Fence e 15 e BIDS
OPEN 10/18/07
ON4505  10A0954 C. Rice (DeLaCruz) Cal-L5726 Above Ground Storage Tanks BIDS OPEN 11/15/07
0P5005  10A0955 C. Rice (Oshita) Ama-88,4.6 Install Cured-In-Place Pipe Line BIDS OPEN 11/20/07
0L6505 10A0963 PENDING Mer-140-KP57.5 Improve Truck Turning Radius BIDS OPEN 11/20/07
I0P9405 10A0972 C. Rice (Oshita) Ama,Alp-88-Various Replace Rail Elements BIDS OPEN 11/20/07
0P4605  10A0973 C. Rice (Oshita) Ama-124-R5.7,R9.2 Install Cured-In-Place Pipe Line s 20 e BIDS OPEN 11/20/07
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